TCR Program — Application Amendment Project # 150 — July 2005

Santa Cruz Renovation or rehabilitation of Santa Cruz Metro Center.

($ X 1,000)
Estimated Project Cost: $15,458 TCRP Funds covered by application: $1,000
Total TCRP Funds Available: ~ $1,000 Phases(s) covered by application: All
Lead Agency: Santa Cruz Implementing Agency: SCMTD
Metropolitan Transit
District (SCMTD)
TCRP allocations approved (as of March 1, 2002): $200 for Phase(s): 1,3
Advance approved: $0 for Phase(s): N/A
Project Summary:

The overall purpose of this project is to expand and renovate the central Santa Cruz Transit Center. Due to
service expansion, more routes and buses require additional lanes at the transit center for passenger boarding
and alighting. Additional right-of-way is needed to park buses on holdover between runs. As part of the overall
expansion of the Center, mixed-use transit-oriented designs will be considered for the renovation and
redevelopment. During Phase 1, the District will consider alternative development scenarios in keeping with the
rehabilitation of the City of Santa Cruz Pacific Garden Mall, of which the Santa Cruz Transit Center is the
southern anchor. Potential alternatives may include mixed-use residential/commercial/retail floors above the
ground floor multi-modal public transit uses.

Cost and Schedule ($ x 1,000)

Phase Scope Start End Cost
1 Alternative Analysis, Environmental, Preliminary Design 8/01 6/03 $116
2 Plans, Specifications & Estimates 1/06 11/06 $1,000
3 Right of Way Acquisition 9/05 12/05 $2,342
4 Construction 1/07 6/08 $12,000

Total: $15,458

Funding Plan ($ x 1,000)

Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total
TCRP State Committed $116 $884 $1,000

Proposed
Section 5309 |Federal Committed $1,458 $1,458
Proposed $1,000 $6,000 $7,000

TBD TBD Committed
Proposed $6,000 $6,000
Totals: Committed $116 $2,342 $2,458
Proposed $1,000 $12,000 $13,000
Totals: $116 $1,000 $2,342 $12,000 $15,458

Prior TCRP Action:

= Original application was approved on August 22, 2001 (Resolution TA-01-13).

= An allocation amendment to move $84,000 from Phase 1 to Phase 3 was approved July 14, 2005
(ResolutionTFP-05-08)

= An amendment to program $800,000 to Phase 3 and update the schedule and funding plan was
approved July 14, 2005 (Resolution TAA-05-10). An allocation amendment to move $84,000 from Phase
1 to Phase 3 was also approved (Resolution TFP-05-08).

Status of Conditions: No conditions were set forth for this project under Resolution TA-01-13.

Discussion/lssues: No Issues. The Commission reviewed the Negative Declaration and approved the project
for future consideration of funding on November 7, 2002, under Resolution E-02-55.
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